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Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 652,574. 1 1
Site Funds Available: [$ 2,142,524.72 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 35% $ 228,052.38
Direct Costs: 65% $ 424,521.73

$ 652,574.11
This week:
Indirect Costs: 24% $ 27,036.13
Direct Costs: 76% $ 84,025.90

$ 111,062.03

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: #REF!
Direct Costs: #REF!

#REF!

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | N/A |

Weekly Budget Summary

Contract # DACA45-01 -D-0001

#07

Costs Thru:

Award Date 18-Jul-03 Q. .Q. .-^ 9/5/2003
Start Date: 21-Jul-03 PUBLIC

Completion: 31-Jul-04 DOCUM ENT
usvxv^wivii-.i'v page1of4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Ftwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 3,691.57
$ 14,982.90
$ 8,119.20
$ 242.46
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 5,448.69
$ 12,293.34
$ 6,791.82
$ 1,304.44
$ 18,970.99
$ 10,187.04
$
$ 4,694.04
$
$
$
$ 18,571.52
$ 5,764.09
$
$ (0.07)
$
$ 111,062.03

$ 4,701.05
$ 12,794.86
$ 24,236.18
$ 126,221.90
$ 58,199.16
$ 1,899.23
$
$

$ 33,023.10
$ 58,579.23
$ 64,891.07
$ 33,561.80
$ 4,484.26
$ 89,755.49
$ 24,802.07
$ 338.26
$ 13,277.79
$
$
$
$ 88,278.79
$ 12,301.96
$ 1,228.16
$ (0.25)
$ 174,414.17
$ 826,988.28

Remarks:
1) No Field operations 29 Aug-1 Sep 03. Scried Crew Rotation, Labor Day Break.
2) 4 sites completed this week (approx 18,400 sf). 18 Completed to date.
3) 40 HAZWOPER training for new hires sched for week of 8 Sep 03.
4) Site Co-ord activities continue. Approx 82 Restoration Agreements in-place.
5) All primary subcontracts and material suppliers in-place.
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US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#07

Costs Thru:

9/5/2003

Page 2 of 4

[Thru 8/29/03I $ 297.603.75 | $ 50,446.35 | $ 50,363.75 | $ 64,319.76 | $ 75.683.13 | $ 3,095.44 |$ 174,414.17[ 1 $ 715,926.35 |

Date
8/30/2003
8/31/2003
9/1/2003
9/2/2003
9/3/2003
9/4/2003
9/5/2003

This Week
To Date

Labor

$
$
$ 1,427.91
$ 10,824.29
$ 11,527.54
$ 11,035.02
$ 12,678.88
$ 47,493.64
$ 345,097.39

Per Diem
$
$
$ 943.99
$ 1,580.33

$ 1,864.96
$ 1,864.96
$ 1,864.96
$ 8,119.20
$ 58,565.55

Equipment

$
$
$ 593.00
$ 5,529.97

$ 2,149.97
$ 2,046.41
$ 2,235.81
$ 12,555.16
$ 62,918.91

Material

$
$
$ 1,856.48
$ 1,002.51
$ 3,920.09
$ 4,260.18
$ 5,162.03
$ 16,201.29
$ 80,521.05

Subcontracts

$
$
$
$ 11,459.71

$ 4,642.88
$ 4,642.88
$ 4,642.88
$ 25,388.35
$ 101,071.48

Analytical

$
$
$
$
$
$ 1,304.44
$
$ 1,304.44
$ 4,399.88

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total

$
$
$ 4,821.38
$ 30,396.81
$ 24,105.44
$ 25,153.89
$ 26,584.56
$ 111,062.08
$ 826,988.43

Total Phase II
$ 715,926.35
$ 715,926.35
$ 720,747.73
$ 751,144.54

$ 775,249.98
$ 800,403.87
$ 826,988.43

Weekly Cost by Category

43%

11%

15%

Cost to Date by Category

53%

VB/l-70 Superfund Site

D Weekly Costs (Fee
Excluded)

CV>/ CV> C/
Week Ending



V ProjectResonrcesInc JTD Costs by Type

THUMB

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

09B Sod & Seed

09C Garden & Flower Bed

090 Misc Restoration

100 Fee

19 Fuel.Oil, Misc Fid Su

Labor

$2,512.80

$12,643.93

$11,845.49

$20,619.32

$51,073.45

$53,358.72

$25 ,449 .42

$60,771.83

$94 ,995 .40

$1,899.23

$973.36

$0.00

$7,405.97

$1,548.48

$345,097.38

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$366.39 $1,821.86

$150.94

$12,390.69

$4,126.32 $8,277.46

$2,737.13 $4,768.64

$10,378.65 $1,153.69

$8,112.38

$84.38 $0.00 $4,399.88

$12,825.66 $16,157.98

$20,758.50 $10,467.95

$58,199.10

$88,278.75 $0.00

$254.81

$0.00

$3,124.69 $1,478.71 $12,792.70

$338.25

$516.38 $11,212.92

$174,414.17

$12,301.93

$58,565.49 $62,918.89 $80,521.02 $101,071.45 $4,399.88 $174,414.17

Extended

$4,701.05

$12,794.87

$24,236.18

$33,023.09

$58,579.22

$64,891.06

$33,561.79

$ 4 , 4 8 4 . 2 5

$89,755.47

$126,221.84

$58,199.10

$1,899.23

$88,278.75

$1,228.17

$0.00

$24,802.07

$338.25

$13,277.78

$174,414.17

$12,301.93

$826,988.27

Saturday, September 06. 2003 Page 1 of 1



V ProjectResourcesIiu Current Week's Costs by Type

THk

003

005

006

007

008

009

013

014

015

018

09B

09D

tec

Mob/Crew Rotation

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Site Admln/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Sod & Seed

Mlsc Restoration

Labor

$2,821

$5,253

$10,664

$5,436

$12,027

$7,746

$242

$2,976

$325

19 Fuel.Oil.Misc Fid Su

Per Diem Equipment Materials Subcontracts Analytical Other

.22 $870.36

.63 $148.50 $46.55

.13 $1,629.20

.98 $1,354.84

$1,304.44

.13 $3,074.63 $3,869.24

.21 $5,738.24 $1,498.44

$8,119.19

.46

$18,571.50

.45 $393.75 $6,816.84

.43 $216.00 $4,152.61

$5,764.08

Fee Extended

$3

$5

$12

$6

$1

$18

$14

$8

$18

$10

$4

$5

,691

,448

,293

,791

,304

,970

,982

,119

$242

,571

,187

,694

,764

.58

.68

.34

.82

. 4 4

.99

.90

.19

.46

.50

.03

.04

.08

$47,493.63 $8,119.19 $12,555.16 $16,201.28 $25,388.34 $1,304,44 $111,062.04

Tuesday, September 09. 2003 Page 1 of 1


